Rudolph and Sletten
Project # 2787-0

Week Starting 12-13-04
4 week Rolling Schedule

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

ID Task Name Contr. Dur Start Finish Dec 12, '04 Dec 19, '04 Dec 26, '04 Jan 2, '05
sIM[TIW[T[F[s|sIM[TW[T[F|s[sM|TIwW[T|F[s[s|M[T|W|T[F]s

1 306 d? 12/8/03 2/7/05

2 R-Wall 13d? 12/16/04 1/4/05

3 form Conco 5d 12/16/04 12/22/04 12/16 conco

4 place concrete 2 ea. Conco 1d 12/23/04 12/23/04 12/23

5 form 5d 12/27/04 12/31/04 12/27 |

6 place concrete 1d? 1/4/05 1/4/05 1/4 ]

7 Cooling Tower Conco 28d 11/15/04 12/27/04

8 Formwork Conco 4d 11/15/04 11/18/04

9 Rebar Alamillo 4d 11/29/04 12/2/04

10 Sog Conco 1d 12/15/04 12/15/04 | 12/15 conco

11 Form walls Conco 5d 12/16/04 12/22/04 12/16_ conco

12 rebar Alamillo 3d 12/16/04 12/20004| 1216 [ :ﬁmmo

13 Shotcrete Walls Conco 2d 12/22/04 12/23/04 12/22 | conco

14 Place Concrete Walls Conco 2d 12/23/04 12/27/04 12/23 : ] Conco

15

16 N-wall 14d 12/15/04 1/4/05

17 N-wall drains KDS 3d 12/15/04 12/17/04 | 12/15 KDS

18 form - embeds Conco 3d 12/29/04 12/31/04 12/29 I_Gg.n.gg

19 place concrete Conco 1d 1/4/05 1/4/05 1/4 Conco

20

21 Utility Bldg. 286 d? 12/8/03 1/10/05

22 Roof forms Conco 3d 12/13/04 12/15/04 |3 conco

23 MEP inserts Al subs 3d 12/13/04 12/15/04 3 [ | All subs

24 Rebar Alamillo 3d 12/10/04 12/14/04| — | Alamillo

25 Roof Pour Conco 1d 12/15/04 12/15/04 | 12/15 j Conco

26 remove roof shoring Conco 3d 12/21/04 12/23/04 12/21 | conco

27 pads @ 2nd floor Conco 2d 12/23/04 12/27/04 12/23 : ] Conco

28 Install AFS lines Geo Rob. 3d 12/23/04 12/28/04 12/23 [ Geo Rob.

29 UB 2nd level MEP Rough ins All subs 1d 12/29/04 12/29/04 12/29 ] All subs

30 UB SOG 1d? 12/8/03 12/8/03

31 remove 2nd floor shoring Conco 3d 12/22/04 12/27/04 12/22 conco

32 waterproofing Blues 4d 12/28/04 12/31/04 12/28 s

33 form - rebar Alamillo 2d 1/3/05 1/4/05 1/3 _lAIamillo
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34 Place Concrete SOG & pads Conco 3d 1/5/05 1/7/05 1/5

35 MEP rough ins 1st floor All subs 1d 1/10/05 1/10/05 1/

36 Main Bldg. 1d? 12/8/03 12/8/03

37 5 line wall 1d? 12/8/03 12/8/03

38 Bldg. Layout Offsets BKF 1d 12/14/04 12/14/04 | /14 D BKF

39 set forms Conco 4d 12/22/04 12/28/04 12/22 Conco

40 rebar Alamillo 4d 12/29/04 1/3/05 12/29 ] Alariillo

41 1d 11/9/04 11/9/04

43 Structural Steel 62d 11/9/04 2/7105

44 Steel erection Cal Erector 5.8 wks 11/9/04 12/21/04 Cal Erector

45 Weld Steel Cal Erector 11 wks 11/18/04 2r7i05 | (TG 0

46

47 Install 2nd level bridge Cabrillo 1led 12/18/04 12/19/04 12/18 Cabrillo

48 Install Manlift Cabrillo 6d 12/21/04 12/29/04 12/21 Cabrillo

49

50 Install Stairs 36d 11/23/04 1/14/05

51 Stair #2 install Romak 17d 12/1/04 12/23/04 Romak

52 Stair #1 Install Romak 15d 12/27/04 1/14/05 12/27

53 Stair # 3 install Romak 4d 12/30/04 1/4105 1230 | Romak

54

55 Temp Power to 67 Sasco 3 wks 11/23/04 12/15/04 Sasco

56

57

58 High Voltage pad 2d 12/16/04 12/17/04

59 Concrete BCI 2d 12/16/04 12/17/04 12/16 BCI

60

61 SOMD 21d 12/13/04 1/11/05

62 weld deck & studs & edge metal Pacific Erectors 14d 12/13/04 12/31/04 |3 Pacific Erectors

63 MEP inserts All subs 3d 12/31/04 1/4/05 12/31 [ All subs

64 Formwork - shoring Conco 5d 12/31/04 1/6/05 12/31 [ TTmTET G

65 Rebar Alamillo 3d 1/5/05 1/7/05 s

66 Place SOMD concrete Conco 2d 1/10/05 1/11/05 1/

67
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68 Interior Shear walls 19d? 12/14/04 1/10/05

69 form - embeds walls Conco 4d 12/23/04 12/29/04 12/23 [ conco

70 Install rebar Alamillo 4d 12/30/04 1/4/05 N 1230 Alamillo

71 shotcrete Conco 4d 1/5/05 1/10/05 1/5

72

73

74

75 end 1d? 12/14/04 12/14/04
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